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ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for allocation
of funds no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

For the projects listed in Attachment I, the responsible agencies will not be able to meet the deadline as
specified in accordance with the STIP Guidelines.  The responsible agencies have requested an extension
to allow sufficient time to resolve outstanding issues.

SUMMARY

The Commission has programmed $3,715,000 STIP funds for the two projects.  Attachment I describes
the delays that have resulted in the extension requests.

RECOMMENDATION

The Department recommends the Commission approve the time extensions for the Period of Project
Allocation for the projects listed in Attachment I.



Reference No. 2.8a(3)
Attachment I

May 2002
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
Project Description

PPNO # Amount
Programmed

Prog.
Yr.

Recipient’s Stated Reason for Delay Extension
Request

Department
Recommendation

City of Needles
   El Garces Intermodal
   Transfer Station

08-0001E $715,000 01/02
The project’s environmental schedule
included activities to add this historical
building to the National Register in
order to obtain environmental clearance.
But the Department of Interior has now
indicated that a full Section 106
Historical study will need to be
conducted to determine the historical
value of the building.

This unforeseen requirement will delay
start of design by 8 months, and start of
construction by 16 months.

8 Months
(PS&E)

6/30/02
to

2/28/03

16
Months
(CON)

6/30/02
to

10/31/03

Approve request for
8-month extension to
begin design, and 16-
month extension to
begin construction.

North County Transit District
   Oceanside-Escondido Rail 11-8192A $3,000,000 01/02

NCTD is currently in negotiation with
the Federal Transit Administration
(FTA) for a Full Funding Grant
Agreement for $152.1 million.  The
project is being delayed due to FTA
required procedural steps and state funds
programmed for construction cannot be
allocated until the Full Funding Grant
Agreement (FFGA) is finalized.  This
delay will require an 11-month
extension to allow time to complete
negotiations with FTA.

11
Months

6/30/02
to

5/31/03

Approve request for
11-month extension
to provide time for
negotiations with
FTA to complete the
Full Funding Grant
Agreement (FFGA),
after which the funds
programmed for
construction can be
allocated.

Total $3,715,000


